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Department of Energy

Richland Operations Office
P.O. Box 550

Richland, Washington 99352
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Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
Hanford Project Office
712 Swift Blvd., Suite 5, B5-01
Richland, WA 99352

Mr. Timothy L. Nord
Hanford Project Manager
Washington Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504

.r^^G^,

Dear Messrs. Day and Nord:

ew	
HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE FORM M-10-90-2,
"SINGLE-SHELL TANK CORE SAMPLING MILESTONE DELAY DUE TO SAFETY ISSUE"

tr

	

	 The attached Change Form documents the impact to the Hanford Federal Facility
Agreement and Consent Order milestone M-10-04 to obtain four core samples from

'p	 two single-shell tanks by December 31, 1990, due to the safety issue which has

r-	 resulted in the suspension of all core sampling operations at the Hanford tank
farms.

A readiness review will be conducted to thoroughly address and resolve the
safety issue before core sampling is resumed. The revised date for milestone
M-10-04 is May 24, 1991.

No impact is anticipated to the subsequent core sampling milestones.

If you have any questions regarding this change request, please call me on
(509) 376-6798.

Sincerely,

1

Steven H. Wisness
Hanford Project Manager

Attachment:
Change Package M-10-90-2

cc:
R. D. Wojtasek, WHC
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